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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 77 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional acceptance of 12

Reconnaissance Vehicles (RV).  The Contractor Serial Numbers will be established at the time of conditional acceptance.

3. Baseline Configuration.  The baseline configuration, for the vehicles manufactured in the Anniston, Alabama facility, is the

contractor's General Assembly RV Part Number 10654838-011 (12479552)and Engineering Release Record (ERR) Number GDV0430, dated 7 June

2002 with the exceptions of the Engineering Change Orders outlined in Attachment C. Attachment C is into this modification by reference.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under Delivery Order 0001

applicable to the RVs, C.5.5 are waived for the vehicles covered by this modification.  This waiver of the Configuration Management

requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software licenses for the

family of Stryker Armored Vehicles and all ancillary equipment for all vehicles delivered. The term "ancillary support equipment"

includes, but is not limited to, training equipment, test equipment, and loader/verifiers and/or security devices, if applicable.  Any

software changes introduced unilaterally by the contractor shall be compatible with all previously produced vehicle or ancillary support

equipment configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline

configuration referenced in paragraph 3 above may be made by the contractor, provided the changes meet the requirements of the contract,

the RV Performance Specification, and any Interface Control Documents related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was

established.  The changes shall be provided for Government review in accordance with the contract requirements identified in C.2.6

Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically

access the Contractor's Change Management data process.   Until an automatic notification process and Government access are automated

and functional, the changes shall be provided and reviewed in meeting/conference forum to be agreed to by the parties.

        2)  The Joint Contractor-Government Configuration Management (CM) Team has established a corrective action plan for the CM

process.  To clarify the CM process, the contractor and the Government agree to execute a contract modification which specifies the CM

process NLT 30 September 2002.

        3)  Delivery Team Meetings.  The previously established joint contractor-Government Delivery Team shall coordinate the

resolution of production, performance, and vehicle configuration issues.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any cadmium or  Hexavalent

Chromium coated or treated parts in the vehicles covered by this modification. (Reference contractor waivers W-BCT-0002, W-BCT-0004, and

W-BCT-0005 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicles accepted

herein.  The lists will be included in the contract file and will be used for corrective action tracking until all parts have been

cleaned up and retrofitted or identified/supported as parts without any technically acceptable alternatives. In accordance with Contract

Data Requirements List (CDRL) Number A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250

approval.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding minor defects)

or deficiencies in parts, components or assemblies provisionally released.  The contractor shall promptly notify the Government of any

failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely correct any

failures to meet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

hardware/software by removal of deficient components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government elects to make its own

correction/installation of any deficiencies after delivery/shipment, it shall be entitled to an equitable adjustment of the contract

prices.

7.  The vehicles will be conditionally accepted pending completion of the First Production Vehicle Inspection (FPVI). For any

discrepancy discovered during the completion of the FPVI, the contractor shall perform corrective action and/or retrofit of all RVs
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previously accepted.  The corrective action and/or retrofit of the vehicles shall be performed at a location specified by the

Government, at no additional cost to the Government.

8.  To inspect the vehicles covered by this modification, the Government will use the conditionally accepted Final Inspection Record

(FIR) RV Draft 1 FIR, dated 17 May 2002.

9.  Pursuant to the FIRs identified in paragraph 8 above, the subject RVs will be conditionally accepted.   These vehicles will be

conditionally accepted until all terms of acceptance, including but not limited to those listed in this modification, are fulfilled.

This conditional acceptance shall not relieve the Contractor from complying with all requirements of the terms and conditions of the

contract.

    a. Hardware/Parts Shortages.  The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of

the contract file.  The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval.  If

a DD 1149 is required, the contractor shall provide the vehicle specific Attachment A within two business days after shipment.  The

parts and hardware shortages shall be installed on the vehicles, at a location specified by the Government. The installation is subject

to Government inspection and acceptance.  This condition will be met upon Government verification that the installation has been

satisfactorily accomplished.  The Attachment A addresses the open issues and the Vehicle Information Data Sheets (formerly Attachment B)

addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and maintain a vehicle unique Vehicle Information Data Sheets (VIDS), formerly Attachment B.  The

contractor shall provide an automated solution that can function within the IDE.  The Contractor's Retrofit Database shall incorporate

all the information related to required, known or planned retrofits of the vehicles identifying and tracking the missing parts,

corrected parts, software changes, unresolved/open issues pending corrective action identification or any other action that may result

in a retrofit.  The contractor shall deliver electronically a weekly update to the data base (IAW CDRL TBD).  At a minimum, the daba

base update shall identify each vehicle by serial number, each retrofit applied, retrofits remaining and pending or open issues that may

result in retrofit.  The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit items/issues as well as by

vehicle. No later than 15 October 2002, the Contractor's Retrofit Data Base shall be populated with all of the required information

pertaining to all Stryker vehicles previously conditionally accepted.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles pending

resolution/correction of the following Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification

requirements identified herein:

1)  Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting".  (Reference Contractor Waiver W-

BCT-0021).

        2)  The winch.  (Reference Contractor Waiver W-BCT-024)

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in the VIDS which is incorporated into this

modification by reference.

    d.  Height Management System (HMS).  In the event the HMS does not meet all the requirements of the contract, the contractor shall

perform any corrective action and/or retrofit of the HMS, at a location specified by the Government, at no additional cost to the

Government.

    e.  Armor (14.5mm).  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to the Government.

    f.  Armor Panel Grit Adhesion Issue.  Vehicles may be conditionally accepted and shipped prior to the implementation of the

corrective action for the Armor panel grit adhesion issue.  The armor panel grit issue must be added to Attachment A.  The contractor

agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a location specified by the Government, at

no additional cost to the Government.

10.  The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $187,322 prior to liquidation of

progress payments pending mutual resolution of production verification test provisions.  The price reduction is made up of two

components.  The first component being removal of Product Verification Testing (PVT) cost from the vehicle price of $28,678 per vehicle.

 The second component of the price reduction is $158,644 per vehicle for the removal of the Remote Weapon Station (RWS) as there is no

RWS requirement for the RV.  The parties agree to resolve any open Performance Specification issues, revise/clarify the specification,

and address open compliance elements under discussion.

11. The Government shall withhold $193,656 per vehicle (after the liquidation of progress payments) for all of the items addressed above

in Paragraph 9 of this modification.  Upon installation of the Armor on the vehicles, the contractor may invoice for the total amount of

the withhold due to the Armor shortage ($73,445 per vehicle).  The release of the withhold is subject to Government inspection and

acceptance of the armor.  This condition will be met upon Government verification that the installation has been satisfactorily

accomplished.
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12.  The Government authorized the conditional acceptance of RV-0013 via Procuring Contracting Officer letter, dated 30 August 2002.

The conditional acceptance was pursuant to the terms and conditions specified in Modification 64 of this Delivery Order.  Under this

Modification 77, the appropriate unit price reduction for RV-0013 will be accomplished; therefore, the unit price of one (1) additional

RV (for a total of 13 RVs) shall be reduced by $187,322.

13.  Shipping instructions.

    a.  Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Armor is installed satisfactorily.

Under no circumstances are the vehicles to be shipped to Fort Lewis without the Armor properly installed.  While the vehicles are

shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles.  Each vehicle

under this modification shall be shipped no later than 22 calendar days following approval of DD 250. The Government will not incur any

expense due to the shipment of the vehicles in place.

    b. The W3P retrofitted cable, TRW P/N 881335-3 Revision C, JV P/N 16102675-002 shall be installed on each vehicle under this

modification prior to completion of deprocessing.

    c.  While the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts

shortages addressed in Paragraph 9 above.

    d.  Shipping Instructions are provided in Section B of this modification.

14.  As a result of this modification, the total price of Delivery Order 0002 is decreased by $2,435,186.  Except as specifically stated

above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 062 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0300AA        PRODUCTION QUANTITY                                        43          EA   $ 1,200,476.000  $     51,620,468.00              ___________________                                                          ______________   __________________

              NSN: 2320-01-481-8572

              NOUN: RECONNAISSANCE VEHICLE

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

              PRON: X11GX004X1    PRON AMD: 11    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

SEE SECTION D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530320H004  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               2            31-JUL-2002

                 004               23           31-AUG-2002

                 005               9            30-SEP-2002

                 008               9            31-JAN-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002
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0300AD        PRODUCTION QUANTITY                                        13          EA   $ 1,013,154.000  $     13,171,002.00              ___________________                                                          ______________   __________________

              NSN: 2320-01-481-8572

              NOUN: RECONNAISSANCE VEHICLE

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

              PRON: X11GX004X1    PRON AMD: 11    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               010  W909532252L001  W91A2N    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               13           31-JUL-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

quidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:

FT. LEWIS FIELDING OFFICE

BLDG 3041

ATTN: Mr. Covington, PH (253) 966-4851/

                   CELL (253) 405-2697

      Ms. Bray, PH (253) 966-4851

Ft. Lewis, WA 98433-5000

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0300AA  X11GX004X1             AA       1        $      67,226,656.00  $     -15,606,188.00            $      51,620,468.00

        311071                        1GXP01

0300AD  X11GX004X1             AA       1        $               0.00  $      13,171,002.00            $      13,171,002.00

        311071                        1GXP01

                                                                           _________________

                                                         NET CHANGE    $      -2,435,186.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $      -2,435,186.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -2,435,186.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     696,080,004.00              $      -2,435,186.00              $     693,644,818.00

  7 7

DAAE07-00-D-M051/0002 77

GM GDLS DEFENSE GROUP L.L.C.


	SECTION A
	SECTION B
	SECTION G

